TENTATIVE SCHEDULE FOR BEVERLY HILLS RULE 20 A

PRELIM- Final Work RPPS & RPS : - Electrical
Base Maps CITY REVIEW ) Bid Process Civil Work Removal Work
P MAPS Order Process Review Work
< 2 MONTHS > k¢ 4 MONTHS > I 1 MONTH 4 MONTHS 1 MONTH > 3 MONTHS > 2 MONTHS > < 2 MONTHS > 1 MONTH
Tech Planning creates a final
Work Order package for . L
Tech P|anning creates a C|ty reviews pre"minary p|ans constructiqn . The Work Order Completed Work Order package is V?/noce;:likl;gec’\:er\el\jiﬁl\[;i(s:;hoeulc'sxl
o o preliminary plan for City o for conflicts or changes. Once o package is handed off to the 4 handed down to RPPM for Review. o projectand hand it over to 4 “ -
: . — . - Project Manager once all of the Civil work is handed to the (UGCM — . . — —
- Tech Planning request maps — approval. Easement locations o approved by the City, the o o i — ; procurement to notify potential o o o
<] - L L o . . . ~ ) ; ~ following items are obtained. All (<] ) Underground Construction Q ) : ) <] . ) . ~ . h ~ .
N of all existing utilities within N are identified and submitted to S plans become final and is S joint utilty drawings approved by N Manager. The RPS receives the N bidders and hold a pre bid meeting. N Civil Construction Begins B Electrical Work Begins 5 Removal Work begins
E work location. g spectrum Land services, by = handed out to joint utility I the City. All easements signed by g electrical & the removal work if the o) The procurement agent will setlthe g S Y
the planner for easements that Sl agencies to create maps for I property owners. Approved traffic RPPM does not have the work bid due date and award the project < <
are needed. their facilities. control plans, All permits & done by the District SCE crews. after all approyals(jhave been
Conditions, license agreements, received.
Right of Way agreements
Start SCE Tech Planner Start SCE Tech. Planner Start City / Staff Start SCE Tech. Planning Start RPPM / RPS Start UGCM Start Contractor Start SCE or Contractor Start SCE or Contractor

LOCATION

San Vicente Blvd between Clifton and Wilshire Ave
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